COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2017

ESTI MATE SUMVARY 15: 22: 48
CONTI D C19930 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19930- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 462.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
SH 9 RAVP | RON SPRI NGS ALI GNVENT PERCENT TIME:  77.65 ORI G TIME ALLOW 12/31/201 FI XED COMPLETI ON DATI
PROJECT NO STA 0091- 042
SH 9 RAVP | RON SPRI NGS ALI GNVENT
NAME OF ROAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 08/ 20/ 2017 DATE TI ME STARTED 05/16/ 2016
7353 S. EAGLE STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 16/ 2016
DATE AWARDED 03/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 22/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 05/ 16/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 16, 555, 395. 99 PARTI Ol PATI NG $  11,884,964.63 $ 887, 543. 92
AWARD PRQJECT AMT: $ 16,206, 361. 66 NON- PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 71.79% TOTAL EARNI NGS 11, 884, 964. 63 887,543.92
FUNDS AVAI LABLE: $ 4,670, 431.36 STOCKPI LED MATERI ALS 33, 075. 00 -54, 414. 00
GROSS EARNI NGS 11, 918, 039. 63 833, 129. 92
TOTAL CLAI VB $ 0.00 RETAI NAGE - 243, 095. 42 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 11, 674, 944. 21 833, 129. 92
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 11, 674, 944. 21 833, 129. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 833, 129. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19930-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
287, 900. 00000 1. 000 287, 900. 00
0010 202-00033 Renoval of Pipe 7.000 6. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 7.000 14, 000. 00
0015 202- 00037 Renoval of End Section 4. 000 3. 000
EACH 1. 000 340. 00
340. 00000 4. 000 1, 360. 00
0020 202- 00090 *Renoval of Delineator 125. 000 123. 000
EACH 0. 000 0. 00
5. 50000 123. 000 676. 50
0025 202-00203 Renoval of Curb and Cutter 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
4. 60000 1, 090. 000 5, 014. 00
0030 202- 00210 Renoval of Concrete Pavenent 294. 000 294. 000
SY 0. 000 0. 00
39. 00000 294. 000 11, 466. 00
0035 202-00220 *Renoval of Asphalt Mat 50, 401. 000 45, 551. 000
SY 0. 000 0. 00
3.10000 45, 551. 000 141, 208. 10
0040 202- 00250 *Renoval of Pavenent Marking 15, 204. 000 7,204.000
SF 0. 000 0. 00
2.20000 7,204.000 15, 848. 80
0045 202-00810 *Renoval of G ound Sign 25. 000 25. 000
EACH 0. 000 0. 00
82. 00000 25. 000 2, 050. 00
0050 202-00821 *Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
55. 00000 1. 000 55. 00
0055 202-00827 *Renoval of Pull Box 16. 000 10. 000
EACH 0. 000 0. 00

580. 00000 10. 000 5, 800. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01000 *Renoval of Fence 8, 150. 000 3, 685. 000
LF 2, 950. 000 4,720. 00
1. 60000 6, 635. 000 10, 616. 00
0065 202-01035 *Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0070 202-01130 *Renoval of Quardrail Type 3 3, 351. 000 3, 340. 000
LF 0. 000 0. 00
3. 70000 3, 340. 000 12, 358. 00
0075 202- 04002 G ean Cul vert 4.000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0080 202-07000 Obliterate A d Road 1. 000 0. 000
LS 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0085 203-00010 *Uncl assi fied Excavation (Conplete In Place) 207,512. 000 193, 804. 000
cY 11, 350. 000 112, 705. 50
9. 93000 205, 154. 000 2,037,179. 22
0090 203-00100 Mick Excavation 5, 000. 000 4, 853. 000
CY 0. 000 0. 00
4.90000 4, 853. 000 23,779.70
0095 203- 00500 Rock Fill 4,588. 000 4,573. 000
CY 15. 000 90. 00
6. 00000 4, 588. 000 27,528. 00
0100 203-00592 Rock St ai ning 0. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0. 00
0105 203-01510 Backhoe 40. 000 25. 000
HOUR 0. 000 0. 00
190. 00000 25. 000 4, 750. 00
0110 203-01515 Backhoe (Landscapi ng) 40. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01550 Dozi ng 40. 000 22.500
HOUR 0. 000 0. 00
240. 00000 22.500 5, 400. 00
0120 203-01555 Dozi ng (Landscapi ng) 35. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0125 203-01594 Conbi nati on Loader 30. 000 14. 000
HOUR 0. 000 0. 00
88. 00000 14. 000 1, 232. 00
0130 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0135 206- 00360 Mechani cal Rei nforcenent of Soil 571. 000 571. 000
CY 0. 000 0. 00
4. 50000 571. 000 2,569. 50
0140 206- 00510 Filter Material (O ass A 40. 000 0. 000
cY 13. 000 1, 430. 00
110. 00000 13. 000 1, 430. 00
0145 206- 00530 Filter Material (Oass O 2,399. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0150 206-01750 Shori ng 1. 000 0. 000
LS 1. 000 19, 500. 00
19, 500. 00000 1. 000 19, 500. 00
0155 207-00205 Topsoi | 18, 187. 000 4, 289. 000
cY 2,224.000 26, 688. 00
12. 00000 6, 513. 000 78, 156. 00
0160 207-00210 St ockpi | e Topsoi | 14, 000. 000 12, 623. 000
cY 1, 228. 000 17,192. 00
14. 00000 13, 851. 000 193, 914. 00
0165 207-00305 Wet | and Topsoi | 3, 557. 000 0. 000
cY 1, 013. 000 13, 169. 00
13. 00000 1, 013. 000 13, 169. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15: 22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00310 St ockpi | e Wt | and Topsoi | 3, 557. 000 3, 557. 000
CY 0. 000 0. 00
16. 00000 3, 557. 000 56, 912. 00
0175 208-00001 *Silt D ke 72.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0180 208-00002  *Erosion Log Type 1 (12 Inch) 6, 500. 000 5, 178. 000
LF 96. 000 288. 00
3. 00000 5,274.000 15, 822. 00
0185 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0190 208- 00035 *Aggregat e Bag 480. 000 160. 000
LF 0. 000 0. 00
4. 40000 160. 000 704. 00
0195 208-00041 Rock Check Dam 17. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0200 208- 00045 Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0. 00
880. 00000 3. 000 2,640. 00
0205 208- 00051 *StormDrain Inlet Protection (Type I) 220. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0210 208- 00052 *StormDrain Inlet Protection (Type I1) 7.000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 41.000
HOUR 0. 000 0. 00

35. 00000 41. 000 1, 435. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 13. 000
HOUR 13. 000 1, 430. 00
110. 00000 26. 000 2, 860. 00
0230 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 19. 000
HOUR 0. 000 0. 00
250. 00000 19. 000 4, 750. 00
0235 208-00107 Renoval of Trash 25. 000 22.000
HOUR 0. 000 0. 00
80. 00000 22.000 1, 760. 00
0240 208- 00206 Erosi on Control Supervisor 260. 000 196. 000
DAY 19. 000 855. 00
45. 00000 215. 000 9, 675. 00
0245 208- 00300 Tenporary Berns 200. 000 200. 000
LF 0. 000 0. 00
5. 50000 200. 000 1, 100. 00
0250 209- 00200 *Ti me- Rel eased Water Product 0. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0255 210-00810 *Reset Ground Sign 9. 000 4. 000
EACH 0. 000 0. 00
82. 00000 4. 000 328. 00
0260 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0265 210-00825 *Reset Fl ashing Beacon 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0270 210- 00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0275 212-00006 *Seedi ng (Native) 40. 000 2.600
ACRE 2.200 1, 144. 00
520. 00000 4. 800 2,496. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 212-00028 *Seedi ng (Wt ands) 1. 000 0. 000
ACRE 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0285 212-00032 *Soi | Condi tioning 40. 000 2.600
ACRE 2.200 6, 380. 00
2,900. 00000 4.800 13, 920. 00
0290 213-00003 *Mil ching (Weed Free) 20. 000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0295 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 500
ACRE 0. 700 3.85
5. 50000 1. 200 6. 60
0300 213-00061 *Mil ch Tacki fier 3, 000. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0305 213-00150 *Bonded Fi ber Matrix 4. 000 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0310 213-00700 Landscape Boul der 64. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0315 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
37, 300. 00000 0. 000 0. 00
0320 214-00215 *Deci duous Tree (1.5 Inch Caliper) 14. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0325 214- 00220 *Deci duous Tree (2 Inch Caliper) 64. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0330 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 511. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214- 00505 *Evergreen Tree (4 Foot) (Ball and Burlap) (Furnish 8. 000 0. 000
Ol
2 EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0340 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 129. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0345 214-01015 *WIlow Cuttings 120. 000 0. 000
EACH 0. 000 0. 00
4. 40000 0. 000 0. 00
0350 214-01017 *Her baceous Wetland Plants (10 Cubic Inch Plug) 970. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0355 214-01030 *Wattle 29. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0360 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 70, 525. 000 4, 655. 000
d ass
Sy 3, 637. 000 6, 182. 90
1. 70000 8, 292. 000 14, 096. 40
0365 216- 00301 *Turf Reinforcement Mat (O ass 1) 4, 472.000 560. 000
SY 0. 000 0. 00
7.50000 560. 000 4, 200. 00
0370 216-00303 *Turf Reinforcenent Mat (d ass 3) 289. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0375 217- 00020 Her bi ci de Tr eat nent 13. 000 13. 000
HOUR 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
0380 240- 00000 *WIdlife Biologist 42.500 42. 500
HOUR 0. 000 0. 00
94. 00000 42. 500 3,995. 00
0385 240-00010 Renoval of Nests 6. 000 5.500
HOUR 0. 000 0. 00
70. 00000 5.500 385. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15: 22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0395 304- 01000 Aggregate Base Course (Cl ass 1) 93. 100 93. 100
TON 0. 000 0. 00
22. 00000 93. 100 2,048. 20
0400 304- 06007 Aggregate Base Course (C ass 6) 16, 180. 000 7,977.000
cY 2,730. 000 73, 710. 00
27.00000 10, 707. 000 289, 089. 00
0400 MATERI AL ALLOMNCE Aggr, ABC CL 6 1, 320. 000
cY -1, 320. 000 -14, 256. 00
10. 80000 0. 000 0. 00
0405 403-34701 *Hot M x Asphalt (Gading SX) (75) 18, 359. 000 9, 183. 550
TON 0. 000 0. 00
83. 00000 9, 183. 550 762, 234. 65
0410 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 548. 000 286. 610
TON 0. 000 0. 00
440. 00000 286. 610 126, 108. 40
0415 411- 03355 *Asphalt Cerment Perfornmance G ade (PG 58-34) 624. 000 262.110
TON 0. 000 0. 00
490. 00000 262.110 128, 433. 90
0420 411-10253 *Emul sified Asphalt (CSS-1H) 6, 000. 000 1, 431. 300
GAL 0. 000 0. 00
6. 50000 1, 431. 300 9, 303. 45
0425 420- 00102 Geotextile (Erosion Control) (O ass 1) 1, 515. 000 234.900
SY 73. 300 212.57
2.90000 308. 200 893.78
0430 504- 08050 St one Landscape Wl | 1, 368. 000 0. 000
SF 972. 000 41, 796. 00
43. 00000 972. 000 41, 796. 00
0435 506- 00030 G outed Riprap 107. 000 0. 000
CY 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 506-00212 Riprap (12 Inch) 318. 000 85. 500
CY 0. 000 0. 00
280. 00000 85. 500 23, 940. 00
0445 506-00412 Soil Riprap (12 Inch) 388. 000 0. 000
cY 55. 600 4, 503. 60
81. 00000 55. 600 4, 503. 60
0450 506-01020 Ceogri d Rei nforcenent 1, 000. 000 311. 000
SY 0. 000 0. 00
2. 10000 311. 000 653. 10
0455 601- 03050 *Concrete Cass D (Wall) 57. 000 20. 000
CY 0. 000 0. 00
530. 00000 20. 000 10, 600. 00
0460 601- 40400 Structural Concrete Stain 1, 089. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0465 603-01180 18 Inch Reinforced Concrete Pipe 892. 000 210. 000
LF 435. 000 34, 800. 00
80. 00000 645. 000 51, 600. 00
0470 603-01240 24 1nch Reinforced Concrete Pipe 219. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0475 603- 01300 30 Inch Reinforced Concrete Pipe 237. 000 134. 000
LF 94. 000 12, 220. 00
130. 00000 228. 000 29, 640. 00
0480 603-01420 42 I nch Reinforced Concrete Pipe 103. 000 51. 500
LF 51. 500 10, 300. 00
200. 00000 103. 000 20, 600. 00
0485 603- 01480 48 Inch Reinforced Concrete Pipe 218. 000 168. 000
LF 0. 000 0. 00
230. 00000 168. 000 38, 640. 00
0490 603- 05015 15 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15: 22: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0495 603-05018 18 Inch Reinforced Concrete End Section 11. 000 9. 000
EACH 0. 000 0. 00
2, 700. 00000 9. 000 24, 300. 00
0500 603- 05024 24 1 nch Reinforced Concrete End Section 6. 000 1. 000
EACH 1. 000 2,900. 00
2, 900. 00000 2. 000 5, 800. 00
0505 603- 05030 30 Inch Reinforced Concrete End Section 5. 000 2. 000
EACH 1. 000 3, 200. 00
3, 200. 00000 3. 000 9, 600. 00
0510 603- 05048 48 Inch Reinforced Concrete End Section 4. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0515 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 2.000 1. 000
EACH 0. 000 0. 00
2, 900. 00000 1. 000 2,900. 00
0520 603- 05130 38x24 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0525 603-73114 *31x14 Foot Concrete 3-Sided Cul vert (Precast) 280. 000 280. 000
LF 0. 000 0. 00
2, 400. 00000 280. 000 672, 000. 00
0530 604- 00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 300. 00000 5. 000 16, 500. 00
0535 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0540 604- 00505 Inlet Type D (5 Foot) 4.000 2.000
EACH 1. 000 4,100. 00
4,100. 00000 3. 000 12, 300. 00
0545 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 1. 000 4, 900. 00
4, 900. 00000 1. 000 4, 900. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19930-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 604- 00550 Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
9, 700. 00000 1. 000 9, 700. 00
0555 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0560 604-16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0565 604-19105 Inlet Type R L 5 (5 Foot) 15. 000 8. 000
EACH 2.000 9, 600. 00
4, 800. 00000 10. 000 48, 000. 00
0570 604-19110 Inlet Type R L 5 (10 Foot) 9. 000 4. 000
EACH 4.000 25, 200. 00
6, 300. 00000 8. 000 50, 400. 00
0575 604- 25005 Vane Grate Inlet (5 Foot) 11. 000 1. 000
EACH 1. 000 4,100. 00
4,100. 00000 2.000 8, 200. 00
0580 604-30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 2.000 5, 200. 00
2,600. 00000 2.000 5, 200. 00
0585 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0590 604- 39050 *Manhol e (Traffic Management System) 3. 000 3. 000
EACH 0. 000 0. 00
6, 600. 00000 3. 000 19, 800. 00
0595 605- 00040 4 Inch Perforated Pipe Underdrain 1, 359. 000 0. 000
LF 40. 000 440. 00
11. 00000 40. 000 440. 00
0600 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 330. 000 194. 000
LF 0. 000 0. 00
26. 00000 194. 000 5, 044. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19930-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 606-00710 *Quardrail Type 7 (Style CA) 1, 678. 000 325. 000
LF 0. 000 0. 00
70. 00000 325. 000 22,750. 00
0610 606- 01340 *End Anchorage Type 3D 5. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0615 606-01370 *Transition Type 3G 6. 000 3. 000
EACH 0. 000 0. 00
2,100. 00000 3. 000 6, 300. 00
0620 606-01380 *Transition Type 3H 5. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0625 606- 02003 *End Anchorage (Nonfl ared) 6. 000 3. 000
EACH 0. 000 0. 00
2, 700. 00000 3. 000 8, 100. 00
0630 607-11525 *Fence (Plastic) 8, 500. 000 7,266. 000
LF 0. 000 0. 00
4. 60000 7,266. 000 33, 423. 60
0635 607-56001 *Fence (Animal Protection) 1, 270. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0640 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0645 608-00006 *Concrete Sidewal k (6 Inch) 245. 000 0. 000
SY 0. 000 0. 00
62. 00000 0. 000 0. 00
0650 608-00010 *Concrete Curb Ranp 12. 000 0. 000
SY 0. 000 0. 00
140. 00000 0. 000 0. 00
0655 609-21010 *CQurb and Gutter Type 2 (Section |-B) 1, 262. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
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PCN: 19930-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0660 609-21011 *Curb and CQutter Type 2 (Section I-M 11, 246. 000 5, 120. 000
LF 1, 562. 000 23, 430. 00
15. 00000 6, 682. 000 100, 230. 00
0665 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,810. 000 1, 489. 000
LF 0. 000 0. 00
18. 00000 1, 489. 000 26, 802. 00
0670 609-24002  *Qutter Type 2 (2 Foot) 2, 936. 000 0. 000
LF 1, 668. 000 26, 688. 00
16. 00000 1, 668. 000 26, 688. 00
0675 610- 00030 *Medi an Cover Material (Concrete) 800. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0680 612-00001 *Del i neator (Type I) 127. 000 65. 000
EACH 0. 000 0. 00
24. 00000 65. 000 1, 560. 00
0685 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0690 612-00003  *Delineator (Type I11) 12. 000 4.000
EACH 0. 000 0. 00
24.00000 4.000 96. 00
0695 612-00022 *Del i neator (Type I1) (Barrier) 25. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0700 612- 00260 *Location Marker (Fiber Optic)(Done) 14. 000 12. 000
EACH 0. 000 0. 00
130. 00000 12. 000 1, 560. 00
0705 613- 00206 *2 Inch BElectrical Conduit (Bored) 160. 000 160. 000
LF 0. 000 0. 00
96. 00000 160. 000 15, 360. 00
0710 613-01200 *2 Inch Electrical Conduit (Plastic) 13, 638. 000 13, 638. 000
LF 0. 000 0. 00
15. 00000 13, 638. 000 204, 570. 00
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PCN: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15: 22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 613-07023 *Pul | Box (24"x36"x24") 11. 000 8. 200
EACH 0. 000 0. 00
2,200. 00000 8. 200 18, 040. 00
0720 614-00011 *Sign Panel (Qass I) 103. 000 62. 250
SF 0. 000 0. 00
23. 00000 62. 250 1,431.75
0725 614-00012 *Sign Panel (Cass I1) 84. 000 72.000
SF 0. 000 0. 00
27.00000 72.000 1, 944.00
0730 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 14. 000
EACH 0. 000 0. 00
160. 00000 14. 000 2,240. 00
0735 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 27.000 8. 000
Sl i pbase
EACH 0. 000 0. 00
490. 00000 8. 000 3,920. 00
0740 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0745 614-85001 *| npact Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
27,900. 00000 0. 000 0. 00
0750 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7,100. 00000 0. 000 0. 00
0755 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 8, 960. 000 8, 960. 000
LF 0. 000 0. 00
6. 50000 8, 960. 000 58, 240. 00
0760 621-00450 *Det our Pavenent 6, 525. 700 6, 525. 700
SY 0. 000 0. 00
46. 00000 6, 525. 700 300, 182. 20
0765 624-27015 15 Inch Drainage Pipe (Qass 7) 26. 000 26. 000
LF 0. 000 0. 00
68. 00000 26. 000 1, 768. 00
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PCN: 19930-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 624-27018 18 I nch Drainage Pipe (Oass 7) 2, 459. 000 1, 804. 000
LF 483. 000 26, 082. 00
54. 00000 2,287.000 123, 498. 00
0775 624-27024 24 I nch Drainage Pipe (dass 7) 1, 032. 000 784. 000
LF 213. 000 15, 336. 00
72.00000 997. 000 71, 784.00
0780 624-27030 30 Inch Drainage Pipe (dass 7) 426. 000 410. 000
LF 8. 000 744.00
93. 00000 418. 000 38, 874. 00
0785 624-27048 48 Inch Drai nage Pipe (Oass 7) 466. 000 217.000
LF 193. 000 27,020. 00
140. 00000 410. 000 57, 400. 00
0790 624-47018 18 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 32. 000 32. 000
LF 0. 000 0. 00
180. 00000 32. 000 5, 760. 00
0795 624-47030 30 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 74. 000 0. 000
LF 74. 000 13, 320. 00
180. 00000 74. 000 13, 320. 00
0800 625- 00000 Construction Surveyi ng 1. 000 0. 600
LS 0. 000 0. 00
152, 600. 00000 0. 600 91, 560. 00
0805 626-00000 *Mobi | i zati on 1. 000 0. 962
LS 0. 000 0. 00
1, 525, 500. 00000 0. 962 1, 467, 531. 00
0810 626-01103 *Public Information Services (Tier I11) 1.000 0. 800
LS 0. 100 3, 120. 00
31, 200. 00000 0. 900 28, 080. 00
0815 627-00005 *Epoxy Paverent MarKking 286. 000 87. 600
GAL 0. 000 0. 00
170. 00000 87. 600 14, 892. 00
0820 627-00011 *Pavenent Marking Paint (Wt erborne) 206. 000 150. 200
GAL 0. 000 0. 00
83. 00000 150. 200 12, 466. 60
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PON: 19930-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0825 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 469. 000 47.500
SF 0. 000 0. 00
19. 00000 47.500 902. 50
0830 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 184. 000 0. 000
Li ne
) SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0835 627-40000 *Met hyl Met hacryl ate Pavenent Marki ng 53. 000 0. 000
GAL 0. 000 0. 00
140. 00000 0. 000 0. 00
0840 630-00000  *Fl aggi ng 7, 000. 000 5, 543. 500
HOUR 328. 000 8, 856. 00
27.00000 5,871.500 158, 530. 50
0845 630- 00007 *Traffic Control Inspection 150. 000 101. 000
DAY 6. 000 3, 360. 00
560. 00000 107. 000 59, 920. 00
0850 630- 00012 *Traffic Control Management 265. 000 191. 000
DAY 29. 000 26, 390. 00
910. 00000 220. 000 200, 200. 00
0855 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0860 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
110. 00000 2.500 275.00
0865 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 8. 000
EACH 0. 000 0. 00
11. 00000 8. 000 88. 00
0870 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 24. 000
EACH 0. 000 0. 00
11. 00000 24.000 264.00
0875 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 0. 000 0. 00
11. 00000 3. 000 33.00
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PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0880 630-80344 *Construction Traffic Sign (Special) 75. 000 26.500
SF 0. 000 0. 00
20. 00000 26. 500 530. 00
0885 630-80348 *Construction Infornation Sign 4. 000 1. 000
EACH 0. 000 0. 00
11. 00000 1. 000 11. 00
0890 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0895 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 000 0. 00
27.00000 0. 500 13.50
0900 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 122.000
EACH 0. 000 0. 00
44. 00000 122. 000 5, 368. 00
0905 630-80370 Concrete Barrier (Tenporary) 3, 444. 000 1,722.000
LF 0. 000 0. 00
29. 00000 1, 722. 000 49, 938. 00
0910 630-80380 *Traffic Cone 200. 000 70. 000
EACH 0. 000 0. 00
4. 40000 70. 000 308. 00
0915 630-80384  *Tubul ar Marker 200. 000 49. 500
EACH 0. 000 0. 00
44. 00000 49. 500 2,178.00
0920 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 750
LS 0. 000 0. 00
25, 800. 00000 0. 750 19, 350. 00
0925 700- 70010 F/ A M nor Contract Revisions 191, 164. 320 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 19930-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0935 700-70012 F/ A Asphalt Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 45, 041. 220
FA 0. 000 0. 00
1. 00000 45, 041. 220 45, 041. 22
0945 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 70, 197. 120
FA 0. 000 0. 00
1. 00000 70,197.120 70,197.12
0950 700-70021 F/ A On- The-Job Trai nee 5,120. 000 5, 120. 000
HOUR 0. 000 0. 00
1. 00000 5,120. 000 5,120. 00
0955 700- 70380 F/ A Erosi on Control 3,794.670 3,794.670
F A 0. 000 0. 00
1. 00000 3,794.670 3,794.67
1465 900- 00006 Added Item (Dol lar)/ Public Information Services (Qpen 3, 405. 000 3, 405. 000
House)
DOL 0. 000 0. 00
1. 00000 3, 405. 000 3, 405. 00
1470 630-00003 Uni forned Traf Cirl 21.500 21.500
HOUR 0. 000 0. 00
70. 00000 21.500 1, 505. 00
1475 630-85010 I npact Atten (Tenp) 2.000 1. 000
EACH 0. 000 0. 00
4, 220. 80000 1. 000 4,220. 80
1480 626-00100  Mbbilization (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1485 612-00036 Delin (Flex) (Sq Base) 25. 000 25. 000
EACH 0. 000 0. 00
120. 65000 25. 000 3,016. 25
1490 900- 00006 Added Item (Dollar)/ Price Reduction - Quardrail Type 7 -1,176. 000 -1,176. 000
CA
() DOL 0. 000 0. 00
1. 00000 -1,176. 000 -1,176. 00
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PCN: 19930-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1495 900- 00006 Added Item (Dollar)/ Price Reduction - Cass D (Box -1,224.000 -1,224.000
Cul vert)
DOL 0. 000 0. 00
1. 00000 -1,224.000 -1,224.00
1500 900- 00006 Added Item (Dollar)/ Price Reduction - Structure -1, 280. 450 -1, 280. 450
Backfill (O ass 1)
DOL 0. 000 0. 00
1. 00000 -1, 280. 450 -1, 280. 45
1505 900- 00006 Added Item (Dollar)/ Price Reduction - Filter Material -2,635.680 -2,635. 680
(dass B)
DOL 0. 000 0. 00
1. 00000 -2,635. 680 -2,635.68
1510 900- 00006 Added Item (Dollar)/ Price Reduction - Violation of - 10, 650. 000 - 10, 650. 000
Wrking Tine Limtation
DOL 0. 000 0. 00
1. 00000 -10, 650. 000 -10, 650. 00
1515 900- 00006 Added Item (Dol lar)/ 5280 Supplier Lien 0. 000 -4,626.470
DOL 0. 000 0. 00
1. 00000 -4,626. 470 -4,626. 47
1520 900- 00024 Added Item (Ton)/ WWA Evot herm 203. 700 203. 700
TON 0. 000 0. 00
36. 00000 203. 700 7,333.20
1525 604- 50003 IGand F Ty C SCMD 011 Inlet Gating and Frame Type C 2.000 2.000
EACH 0. 000 0. 00
765. 21000 2.000 1, 530. 42
1530 210- 04030 Modi fy Quardrai l 0. 000 0. 000
LF 0. 000 0. 00
30. 18000 0. 000 0. 00
CAT 0200 CURRENT AMI $12,752,466.99 $ 611, 390.42$ 8,917,294.63
CAT NOO300 WALL - F-12-AA STRUCTURE
0960 206- 00000 Structure Excavation 1, 132. 000 1,132. 000
CY 0. 000 0. 00
18. 00000 1, 132. 000 20, 376. 00
0965 206- 00100 *Structure Backfill (dass 1) 11, 382. 000 11, 382. 000
CY 0. 000 0. 00
36. 00000 11, 382. 000 409, 752. 00
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PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
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UNI T PRICE
CAT NOO300 WALL - F-12-AA STRUCTURE
0970 206- 00360 Mechani cal Rei nforcenent of Soil 6, 701. 000 6, 701. 000
CY 0. 000 0. 00
4. 50000 6, 701. 000 30, 154. 50
0975 504- 04420 Precast Panel Facing 13, 414. 000 12, 073. 000
SF 0. 000 0. 00
22. 00000 12, 073. 000 265, 606. 00
0980 601- 03050 *Concrete Cass D (Vall) 285. 000 285. 000
CY 0. 000 0. 00
530. 00000 285. 000 151, 050. 00
0985 601- 40400 Structural Concrete Stain 1, 986. 000 80. 000
SY 0. 000 0. 00
10. 00000 80. 000 800. 00
0990 602-00020 *Rei nforcing Steel (Epoxy Coated) 40, 540. 000 40, 540. 000
LB 0. 000 0. 00
1. 00000 40, 540. 000 40, 540. 00
0995 606- 10700 *Bridge Rail Type 7 756. 000 755. 000
LF 0. 000 0. 00
70. 00000 755. 000 52, 850. 00
CAT 0300 CURRENT AMI  $ 1,019, 760.50 $ 0.00% 971, 128. 50
CAT NOO301 WALL - F-12-AB STRUCTURE
1000 206- 00000 Structure Excavation 523. 000 523. 000
CY 0. 000 0. 00
18. 00000 523. 000 9, 414. 00
1005 206-00100 *Structure Backfill (dass 1) 6, 570. 000 2, 644. 000
cY 2,941. 000 105, 876. 00
36. 00000 5, 585. 000 201, 060. 00
1005 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 3,926. 000
cY -2,941. 000 - 26, 469. 00
9. 00000 985. 000 8, 865. 00
1010 206- 00360 Mechani cal Rei nforcenent of Soil 3, 530. 000 1, 640. 000
cY 1, 537. 000 6, 916. 50
4. 50000 3,177.000 14, 296. 50
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PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15: 22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 WALL - F-12-AB STRUCTURE

1015 504- 04420 Precast Panel Facing 8, 705. 000 5, 559. 000
SF 0. 000 0. 00
22. 00000 5, 559. 000 122, 298. 00
1020 601- 03050 *Concrete Cass D (Vall) 427. 000 16. 000
CY 0. 000 0. 00
530. 00000 16. 000 8, 480. 00
1025 601- 40400 Structural Concrete Stain 1, 542. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1030 602- 00020 *Rei nforcing Steel (Epoxy Coated) 62, 960. 000 107. 000
LB 0. 000 0. 00
1. 00000 107. 000 107. 00
1035 606-10700  *Bridge Rail Type 7 601. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 800, 089. 00 $ 86,323.50 % 364, 520. 50
CAT NO0302 WALL - F-12-AC STRUCTURE

1040 206- 00000 Structure Excavation 23. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00
1045 206- 00100 *Structure Backfill (dass 1) 1, 538. 000 0. 000
CcY 0. 000 0. 00
36. 00000 0. 000 0. 00
1045 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 1, 538. 000
CcY 0. 000 0. 00
9. 00000 1, 538. 000 13, 842. 00
1050 206- 00360 Mechani cal Rei nforcenent of Soil 773. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1055 504- 04420 Precast Panel Facing 1, 529. 000 0. 000
SF 0. 000 0. 00

22.00000 0. 000 0.00
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CAT NO0302 WALL - F-12- AC STRUCTURE
1060 601- 03050 *Concrete Cass D (Wall) 14. 000 0. 000
CcY 0. 000 0. 00
530. 00000 0. 000 0. 00
1065 601- 40400 Structural Concrete Stain 205. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1070 609-24002  *Qutter Type 2 (2 Foot) 91. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 103, 824.50 $ 0.00% 13, 842. 00
CAT NO0303 WALL - F-12- AD STRUCTURE
1075 206- 00000 Structure Excavation 472. 000 472.000
CY 0. 000 0. 00
18. 00000 472. 000 8, 496. 00
1080 206- 00100 *Structure Backfill (dass 1) 1, 940. 000 1, 843. 000
cY 97. 000 3,492.00
36. 00000 1, 940. 000 69, 840. 00
1080 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
1085 206- 00360 Mechani cal Rei nforcenent of Soil 805. 000 787.000
CcY 18. 000 81. 00
4. 50000 805. 000 3,622.50
1090 504-04440  Facing (Special) 1, 692. 000 1, 667. 000
SF 25. 000 650. 00
26. 00000 1, 692. 000 43, 992. 00
CAT 0303 CURRENT AMT $ 125, 950.50 $ 4,223.00% 125, 950. 50
CAT NO0304 WALL - F-12- AE STRUCTURE
1095 206- 00000 Structure Excavation 107. 000 107. 000
CY 0. 000 0. 00
18. 00000 107. 000 1, 926. 00
1100 206- 00100 *Structure Backfill (dass 1) 454. 000 454. 000
CcY 0. 000 0. 00
36. 00000 454. 000 16, 344. 00
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CAT NO0304 WALL - F-12-AE STRUCTURE

1105 206- 00360 Mechani cal Rei nforcenent of Soil 187. 000 187. 000
CY 0. 000 0. 00
4. 50000 187. 000 841. 50
1110 504- 04440 Faci ng (Speci al) 461. 000 461. 000
SF 0. 000 0. 00
26. 00000 461. 000 11, 986. 00
CAT 0304 CURRENT AMT $ 31,097.50 $ 0.00% 31, 097. 50

CAT NOO0305 WALL - F-12-AF STRUCTURE

1115 206- 00000 Structure Excavation 196. 000 196. 000
CcY 0. 000 0. 00
18. 00000 196. 000 3,528.00
1120 206- 00100 *Structure Backfill (dass 1) 628. 000 628. 000
CcY 0. 000 0. 00
36. 00000 628. 000 22,608. 00
1125 206- 00360 Mechani cal Rei nforcenent of Soil 236. 000 236. 000
CY 0. 000 0. 00
4. 50000 236. 000 1, 062. 00
1130 504- 04440 Faci ng (Special) 643. 000 643. 000
SF 0. 000 0. 00
26. 00000 643. 000 16, 718. 00
CAT 0305 CURRENT AMT $ 43,916.00 $ 0.00 % 43, 916. 00

CAT NO0306 WALL - F-12-AG STRUCTURE

1135 206- 00000 Structure Excavation 198. 000 198. 000
CY 0. 000 0. 00
18. 00000 198. 000 3, 564. 00
1140 206- 00100 *Structure Backfill (dass 1) 205. 000 205. 000
CY 0. 000 0. 00
36. 00000 205. 000 7,380. 00
1145 206- 00360 Mechani cal Rei nforcenent of Soil 84. 000 84. 000
CY 0. 000 0. 00
4. 50000 84. 000 378. 00
1150 504- 04440 Faci ng (Special) 264. 000 264. 000
SF 0. 000 0. 00
26. 00000 264. 000 6, 864. 00

CAT 0306 CURRENT AMI  $ 18,186.00 $ 0.00$ 18, 186. 00
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CAT NO0307 WALL - F-12- AH STRUCTURE
1155 206- 00100 *Structure Backfill (dass 1) 1, 599. 000 0. 000
CY 1, 199. 000 43, 164. 00
36. 00000 1, 199. 000 43, 164. 00
1155 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 1, 599. 000
cY -1,199. 000 - 10, 791. 00
9. 00000 400. 000 3, 600. 00
1160 206- 00360 Mechani cal Rei nforcenent of Soil 841. 000 0. 000
cY 715. 000 3,217.50
4. 50000 715. 000 3,217.50
1165 504- 04420 Precast Panel Facing 2,012. 000 0. 000
SF 2,012. 000 44, 264. 00
22.00000 2,012. 000 44, 264. 00
1170 601- 03050 *Concrete Cass D (Wall) 74.000 5. 000
CcY 0. 000 0. 00
530. 00000 5. 000 2, 650. 00
1175 601- 40400 Structural Concrete Stain 339. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1180 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 530. 000 98. 000
LB 0. 000 0. 00
1. 00000 98. 000 98. 00
1185 606-10700 *Bridge Rail Type 7 161. 000 38. 000
LF 0. 000 0. 00
70. 00000 38. 000 2, 660. 00
CAT 0307 CURRENT AMT $ 170, 022.50 $ 79,854.50 $ 99, 653. 50
CAT NO0308 WALL - F-12-Al STRUCTURE
1190 206- 00000 Structure Excavation 69. 000 69. 000
CcY 0. 000 0. 00
18. 00000 69. 000 1,242. 00
1195 206- 00100 *Structure Backfill (dass 1) 223. 000 223. 000
CcY 0. 000 0. 00
36. 00000 223. 000 8, 028. 00
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PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15: 22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0308 WALL - F-12-Al STRUCTURE

1200 206- 00360 Mechani cal Rei nforcenent of Soil 122. 000 122.000
cY 0. 000 0. 00
4. 50000 122. 000 549. 00
1205 601- 03050 *Concrete Cass D (Wll) 4.000 4.000
cY 0. 000 0. 00
530. 00000 4.000 2,120. 00
1210 601-40400 Structural Concrete Stain 49. 000 3. 000
Sy 0. 000 0. 00
10. 00000 3. 000 30. 00
1215 602- 00020 *Rei nforcing Steel (Epoxy Coated) 210. 000 200. 000
LB 10. 000 10. 00
1. 00000 210. 000 210. 00
1220 609- 24002 *Qutter Type 2 (2 Foot) 28. 000 23. 000
LF 0. 000 0. 00
16. 00000 23. 000 368. 00
CAT 0308 CURRENT AMI $ 13,087.00 $ 10.00 $ 12, 547. 00

CAT NOO309 WALL - F-12-AK STRUCTURE

1225 206- 00000 Structure Excavation 48. 000 48. 000
CY 0. 000 0. 00
18. 00000 48. 000 864. 00
1230 206-00100 *Structure Backfill (dass 1) 438. 000 438. 000
CY 0. 000 0. 00
36. 00000 438. 000 15, 768. 00
1235 206- 00360 Mechani cal Rei nforcenent of Soil 217. 000 217. 000
CY 0. 000 0. 00
4. 50000 217.000 976. 50
1240 504- 04420 Precast Panel Facing 588. 000 588. 000
SF 0. 000 0. 00
22. 00000 588. 000 12, 936. 00
1245 504- 04420 Precast Panel Facing 366. 000 366. 000
SF 0. 000 0. 00

22.00000 366. 000 8, 052. 00
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PCN: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO309 WALL - F-12- AK STRUCTURE
1250 601-03050 *Concrete Cass D (Wll) 7.000 7.000
CY 0. 000 0. 00
530. 00000 7.000 3, 710. 00
1255 601- 40400 Structural Concrete Stain 82. 000 6. 000
SY 0. 000 0. 00
10. 00000 6. 000 60. 00
1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 350. 000 336. 000
LB 14. 000 14. 00
1. 00000 350. 000 350. 00
1265 609-24002 *Qutter Type 2 (2 Foot) 49. 000 49. 000
LF 0. 000 0. 00
16. 00000 49. 000 784. 00
CAT 0309 CURRENT AMI $ 44,260.50 $ 14.00 $ 43, 500. 50
CAT NOO0310 WALL - F-12-AJ STRUCTURE
1270 206- 00000 Structure Excavation 121. 000 0. 000
cY 121. 000 2,178.00
18. 00000 121. 000 2,178.00
1275 206- 00100 *Structure Backfill (dass 1) 550. 000 0. 000
CY 0. 000 0. 00
36. 00000 0. 000 0. 00
1280 206- 00360 Mechani cal Rei nforcenent of Soil 301. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1285 504- 04420 Precast Panel Facing 750. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
1290 601- 03050 *Concrete Cass D (Wll) 7.000 0. 000
cY 2.000 1, 060. 00
530. 00000 2.000 1, 060. 00
1295 601- 40400 Structural Concrete Stain 96. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
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PCN: 19930-BI D ESTI MATE RUN 08/ 31/ 2017
PRQJECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0310 WALL - F-12-AJ STRUCTURE
1300 602- 00020 *Rei nforcing Steel (Epoxy Coated) 380. 000 0. 000
LB 33. 000 33.00
1. 00000 33. 000 33.00
1305 609-24002 *Qutter Type 2 (2 Foot) 54. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI $ 45,746.50 $ 3,271.00 % 3,271.00
CAT NOO311 F-12-AB STRUCTURE
1310 206-00100 *Structure Backfill (dass 1) 2,161. 000 1,087.000
cY 322. 000 11, 592. 00
36. 00000 1, 409. 000 50, 724. 00
1310 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 1, 074. 000
cY -322.000 -2,898.00
9. 00000 752. 000 6, 768. 00
1315 206- 00200 Structure Backfill (dass 2) 93. 000 88. 000
CY 0. 000 0. 00
29. 00000 88. 000 2,552.00
1320 206- 00360 Mechani cal Rei nforcenent of Soil 230. 000 113. 000
CY 41. 000 184. 50
4. 50000 154. 000 693. 00
1325 206- 00520 Filter Material (O ass B) 552. 000 386. 000
cY 66. 000 5, 610. 00
85. 00000 452. 000 38, 420. 00
1330 515-00120 *Wat er proofing (Menbrane) 419. 000 419. 000
SY 0. 000 0. 00
23. 00000 419. 000 9, 637. 00
1335 601-03030 Concrete Cass D (Box Cul vert) 152. 000 152. 000
CY 0. 000 0. 00
600. 00000 152. 000 91, 200. 00
1340 601- 40400 Structural Concrete Stain 436. 000 22.000
SY 0. 000 0. 00
10. 00000 22.000 220. 00
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PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15:22: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO311 F-12-AB STRUCTURE
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 040. 000 22, 040. 000
LB 0. 000 0. 00
1. 00000 22, 040. 000 22, 040. 00
CAT 0311 CURRENT AMI  $ 255, 685. 00 $ 14, 488.50 $ 222, 254. 00
CAT NOO312 F-12- AC STRUCTURE
1350 206- 00000 Structure Excavation 2, 019. 000 2,019. 000
CY 0. 000 0. 00
18. 00000 2,019. 000 36, 342. 00
1355 206- 00100 *Structure Backfill (dass 1) 5,113. 000 4, 857. 000
cY 256. 000 9, 216. 00
36. 00000 5,113. 000 184, 068. 00
1355 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
1360 206- 00200 Structure Backfill (dass 2) 252. 000 252. 000
CY 0. 000 0. 00
29. 00000 252. 000 7,308. 00
1365 206- 00360 Mechani cal Rei nforcenent of Soil 280. 000 266. 000
CY 14. 000 63. 00
4. 50000 280. 000 1, 260. 00
1370 206- 00520 Filter Material (O ass B) 1,127. 000 1,127.000
CY 0. 000 0. 00
85. 00000 1, 127. 000 95, 795. 00
1375 515-00120 *Wat er proof i ng ( Menbrane) 913. 000 913. 000
SY 0. 000 0. 00
23. 00000 913. 000 20, 999. 00
1380 601-03030 Concrete Cass D (Box Cul vert) 294. 000 294. 000
CY 0. 000 0. 00
600. 00000 294. 000 176, 400. 00
1385 601- 40400 Structural Concrete Stain 887. 000 44. 000
SY 0. 000 0. 00
10. 00000 44. 000 440. 00
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PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15: 22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO312 F-12- AC STRUCTURE

1390 602- 00020 *Rei nforcing Steel (Epoxy Coated) 37, 280. 000 37, 280. 000
LB 0. 000 0. 00
1. 00000 37, 280. 000 37, 280. 00
CAT 0312 CURRENT AMI  $ 568,322.00 $ 9,279.00% 559, 892. 00

CAT NOO313 F-12- AD STRUCTURE

1395 206- 00000 Structure Excavation 148. 000 148. 000
CY 0. 000 0. 00
18. 00000 148. 000 2,664.00
1400 206-00100 *Structure Backfill (dass 1) 2,199. 000 1, 100. 000
cY 165. 000 5, 940. 00
36. 00000 1, 265. 000 45, 540. 00
1405 206- 00200 Structure Backfill (dass 2) 148. 000 32. 000
CY 0. 000 0. 00
29. 00000 32. 000 928. 00
1410 206- 00360 Mechani cal Rei nforcenent of Soil 227.000 114. 000
CY 28. 000 126. 00
4. 50000 142. 000 639. 00
1415 206- 00520 Filter Material (O ass B) 619. 000 310. 000
cY 108. 000 9, 180. 00
85. 00000 418. 000 35, 530. 00
1420 515-00120 *Wat er proofing (Menbrane) 484. 000 484. 000
SY 0. 000 0. 00
23. 00000 484. 000 11, 132. 00
1425 601- 03030 Concrete Cass D (Box Cul vert) 188. 000 188. 000
CY 0. 000 0. 00
600. 00000 188. 000 112, 800. 00
1430 601- 40400 Structural Concrete Stain 487. 000 20. 000
SY 0. 000 0. 00
10. 00000 20. 000 200. 00
1435 602- 00020 *Rei nforcing Steel (Epoxy Coated) 31, 105. 000 31, 105. 000
LB 0. 000 0. 00
1. 00000 31, 105. 000 31, 105. 00

CAT 0313 CURRENT AMI  $ 299, 663.50 $ 15,246.00 $ 240, 538. 00
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PON: 19930- BI D ESTI MATE RUN 08/ 31/ 2017
PRQIECT: STA 0091- 042 ESTI MATE NO 0011 15: 22: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1440 620- 00002 Field Office (dass 2) 1. 000 0. 800
EACH 0. 100 7,320. 00
73, 200. 00000 0. 900 65, 880. 00
1445 620- 00012 Field Laboratory (O ass 2) 1. 000 0. 800
EACH 0.100 1, 460. 00
14, 600. 00000 0. 900 13, 140. 00
1450 620- 00020 Sanitary Facility 1. 000 0. 800
EACH 0.100 250. 00
2, 500. 00000 0. 900 2, 250. 00
CAT 0400 CURRENT AMI  $ 90, 300. 00 $ 9, 030. 00 $ 81, 270. 00

CAT NOO500 UWility Reinbursenent from Century Link

1455 613-01402 *4 Inch BElectrical Conduit (Plastic)(lnstall Only) 11, 586. 000 11, 586. 000
LF 0. 000 0.00
13. 00000 11, 586. 000 150, 618. 00
1460 613-07199 *Pull Box (Install Only) 14. 000 11. 600
EACH 0. 000 0.00
1, 600. 00000 11. 600 18, 560. 00
CAT 0500 CURRENT AMI  $ 173,018.00 $ 0.00% 169, 178.00

PRQJIECT TOTAL CURRENT AMI $ 16, 555, 395. 99 $ 833, 129. 92 $11, 918, 039. 63



